KENTUCKY

STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (STIP)
For FY 2017-2020

ADMINISTRATIVE MODIFICATION #2016.059

L _Proposed Action:
Modify the FY 2017-2020 Statewide Transportation Improvement Program
(STIP) by modifying the Owsley County project that is currently in the STIP in
Exhibit A-5 on page 62.
Location: Owsley County

Item Nos.: 10-279.61 and 10.279.62

Route No.: KY 30

See the attached document for the details of this modification.

IL Additional R ks:

This modification will become part of the 2016 STIP end of Federal Fiscal Year
2017 “fiscal constraint” recalculations.

IIL Administrative Modification A L

ation Recommended for Approval:

sl1)i7

Kentucky Transportation Cabinet 'Date
Ronald B. Rigney, Director
Division of Program Management




ADMINISTRATIVE MODIFICATION #2016.059
“Details of Modification”

Owsley Count SYP Item Number 10-279.61 and 10-279.62 (See Item Number 10-279.60 for PE and
Environmental).

Change the project description from “Reconstruct KY 30 from KY 847 in Owsley County to the Jackson
County Line” to the new project description “Reconstruct KY 30 from KY 847 in Owsley County to US 421
in Jackson County. The project length is increased from 3.378 miles to 13.532 miles.

The approved preliminary engineering and approved environmental document for the project is for the
reconstruction of KY 30 from KY 847 in Owsley County to US 421 in Jackson County. In preparing the
2016 Highway Plan and 2016 STIP, KYTC elected to break the overall project into two different sections
for the final design, right-of-way, utility, and construction phases. The Owsley County section was to be
funded with federal STP funding, and the Jackson County section was to be funded with state funding.
However, KYTC has decided that the project should remain together as one project and is ready to
proceed with final design of the overall reconstruction of KY 30 from KY 847 in Owsley County to US 421
in Jackson County. In addition, through cost saving measures and updated cost estimates, the overall
combined costs of the two sections has been greatly reduced, and now at a cost to be within the
available federal funding fiscal constraint calculations. The following is the revised federal funding totals
for the entire 13.532 mile project and will be incorporated into the end of FY 2016 Fiscal Constraint
Calculations.

2016 STIP Identified Amounts Administrative Modification Revised Amounts
STP 2017 2,250,000 D STP 2017 2,250,000
“Obligated before 2016 STIP” STP 2017 5,000,000

STP 2017 3,500,000

STP 2017 16,000,000

D

R

U STP 2017 2,500,000
c STP 2018 15,000,000
C

STP 2018 16,510,000 STP 201% 15,000,000
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Combined Total 37,260,000 STP 2020 15,000,000

Combined Total 55,750,000



